C-A MAINTENANCE SCHEDULE FOR SEPTEMBER 14, 2001

RESULTS SEPT. 14, 2001, 1600HRS

R. Zaharatos - Issued September 13, 2001

SHUTDOWN PERIOD: 0530HRS TO 1300HRS

PRIMARY JOBS

RHICIR's
PHENIX
C 1.  Work on High Voltage Control Mainframe.

RHIC TUNNEL (access from 0800 to 1200)

Blue Injection Kicker - Install ferrite (Beam Components Grp.)
Snake testing in 9C(Bruno)

Run P.S. ramps.(Physics Grp.)

Install chipmunk in 9A Alcove and SIS Scaler board in cfe-9a-ps3.
Install chipmunk at STAR

3C-replace DSP in quench protection Bkt.

Repair sextupole p.s.in 5C
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RHIC SUPPORT EQUIPMENT

C 1. Vacuum system controls - investigate and install fix for valve interlocks (L. Smart) * (New
program for IP6 and IP12 — time delay for SV X valves.

AGS TUNNEL (access from 0700hrs to 1300hrs)

Repair L10 Cavity gap shorting relays (RF and Water Grp.)
Change oil on C100 vacuum pump (FES - J. White)
Tunnel equipment inspection.

Repair water leaks at F1 main mag, B5 Sext. & F13 Sext.
CD-repair compressed air leak.
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AGS EXTERNAL

C 1. A5 Kicker mode switching — now available manually through spread sheet.

BOOSTER TUNNEL (access from 0800hrs to 1000hrs)

C 1. F3Kicker - change resistors (Zapasek)
C 2. C-D sectors - take pictures for cabling installation work plan (Bastedo)
C 3. Tunnel equipment inspection
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BOOSTER EXTERNAL

C 1. Install RF Mode switching for computer operation.
C 2. Investigate F6 Septum P.S. problem * (replaced broken resistor)

C LINAC - Polarized Protons tests

SEB

RS 1. Accessto 912 shield tops for building layout measurements (B. Marascia)

RS 2. Equipment beam limit interlocks certification (Meany)

C 3. LESB Il - complete external repairsto oil filled cable * (replaced cable — 2 days needed
for cable to wick up oil —ready Mon. 9/17).

TANDEM

C 1. Radiation safety system tests (4 hours)
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